{ SACTION TAXKEN REPORT ON NEW PLAN OF ACTION OF Rs.272.75 Cr.

.

SANCTIONED BY GO IN THE RATIO OF 7525

(As on May 20615)

" Rehabilitation

Component 6f Action Plan Allocation ExpJ/A.A. issued Remark
Programme "(Rs. in (Rs. in Crores)
e gl 5 Crores)
- | Medical 33.55 16.27
fresienttaton i Procurement of New equipment and 28.22 13.78 Annexare - 1.1 MRI, CT scan & digital X-
=% replacement of obsolete equipments. ray mzchine will be procured as per
: specifications & rates finalized by the
BMHEC & AIIMS which they have not
= e s finalized yet.
s S b ‘Indent also placed to the Medical
~ corporation.
1.2 Construction and Renovation of HOSpltal 1.90 1.80 Annexure - 1.2 Out of savings 3 works for
Buildings. N \ - Rs.27.36 lakh have been proposed for
; sanction. GOI approval received. AA issued.
Work is in progress.

1.3 Fumiture and Fixtures - 1.15 0.69 Annexure - 1.3 rate contracts for some items
have not been available, as soon as available
orders will be placed.

1.4 Strengthening of Medical Research and 228 - Annexure - 1.4 NIREH has been established

Development. by the ICMR hence no separate research
establishment is required . Proposal for
computerization of 9 day care centre is being
prepared and will be submitted to the GOI
for sanction. :

2 .| Secial* Allocation of Fund 85.20 45.05
Rehabilitation 2.1 Pensi , = o o s s

2.1 Pension plan Rs. 1000 per month for 5000 30.00 30.00 Administrative and financiai approval have

widows for period of 5 years. been accorded. Funds have been transferred to
the Collector, Bhopal in May, 2011 for
disbursement of Widow Pension. Actual exp. is
Rs.19.21 cr. to 4837 beneficiaries.

2.2 Development of Community Centers for 3.68 3.63 Actuai exp. 294.59 lakh. Annexure - 2.1

Yoga and Gymnasium. .

2.3 Construction and Renovation of 16 School 1.60 1.50 All 16 work completed. Rs. .27 lakh balance .

in Gas affected area. ' 2 Annexure - 2.2
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rS.N:_J Rehabilitation Component of Action Plan { Allocation | EAp/ALAL issued : Rem:a:n_ “
‘ Programme | (Rs. in (Rs. in Crores)
f ; Crores)
‘ 2.4 Construction of Sulabh Complex and 5.00 © 5.00 Actual expenditure tiil daie 5.50 <. UC
ey providing modern dustbin in Gas affected received. Annexure - 2.3
area. :
2 - | 2.5 Construction of houses for the Gas 40.00 - 14 acres land allotment done.Revised AA
E - Victims beneficiaries. accorded. work to be started , will be completed
H \/ , in 18 months. ,‘
: . | 2.6 Upgradation of sewage system in existing | 4.92 ° B 4.92 Administrative and financial approval of Rs.
T e s e [ G VO HIH S TOTODY T 4.92 crore has been issued wide order No. F-5-
) 19/2010/47 dated 07.10.2010 . funds has been
N N transferred to Capital Projec®Administration,
Gas Rahat, Bhopal. Actual exp. 206.12 lakh.
CPA facing practical difficulties in execution
hence rest of the work with allotment handed
over to BMC. Work order issued on 09/12/14
3 | Economic Allocation of Fund 104.00 18.13
Rehabilitation | 3 | providing Self Employment training to 100.00 18.13 Annexure - 3
' the Gas Victims.
| 3.2 Establishment of the marketing cell to 2.00
promote the products made by Gas
victims.
3.3  Establishment of the HR cell for 2.00
placement of the skilled Gas Victims at
; various industries.
' 4 | Environmental | Allocation of Fund 50.00 50.00
Rehabilitation | 4 | Pproviding safe drinking water in Gas 50.00 50.00 Administrative and financial approval of Rs.
affected area 50.00 crore has been issued wide order dated
' 31.03.2011 the fund has been transferred to
Municipal Corporation, Bhopal. Actual exp.
' Rs.42.28 cr. Annexure - 4
Total of (1+2+3+4) | 272.75 129.45
P s .
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quipment ordered and commissioned
Aowing ultra modern equipments worth Rs. 13.78 crores has been ordered and majority of the
“‘ipments has -been commissionedi and functioning in various departments of 6 Hospitals of the Gas
felief i '

£ Kamla Nehru Superspeciality Hospital has received-

/ * 10 Haemo dialysis Machines for Nephrology Department,

* two Dental Chairs for the newly created Dental Unit,-

e one ENT workstation with one Bronchoscope for ENT Department,

e For Pathology DepartmentBf all 6 Hospitals :-

» Elisa Reader System for the and ECG Machines,
» Fully Automatic Analyzer

» Incubator

» Autoclave

» Hot Air Oven

» Laminar Air Flow

» Haematology Analyser

» Semi Automatic Analyser

2 TMT Machines,
1 Colour doppler machine,
2 Ventilators for the Intensive Care Unit,
1. Anesthesia workstation and pulse oxymeter for surgical OT,
» various endoscopes and C-Arm machine for gastroenterology deptt. and

various modern equipments for the ophthalmology deptt. such as Ocular Coherence Tomography,
Digital Fundus Camera, Specular Microscope, Ophthalmic Operation Microscope, Yag laser, Visual
Field Analyzer, A-scan, B-scan and Phaco emulsification unit.

Similarly, many sophisticated medern medical equipments for other multi-discipline hospitals
(Jawaharlal Nehru, Indira Gzindlpi, Pulmonary Medicine Centre, Khan Shakir Ali Khan, Master
Lal Singh) under the gas relief Ideplt..has been procured they are modern colour doppler machine,
vertilators, cardiac monitors, machjnes for Eye operation, equipment for surgery like cautery machine,
Ancsthesia Workstation, Syringe Infusion Pump, Defibrillator, Holter System, Incubator, Autoclave, Hot
Air oven, Laminar Air Flow, Video Endoscope, Sinus Endoscope, Operating Microscope, ENT
Workstation, Micro Centrifuge, Electrolyte Analyser, Open Care System, Open Care System with
Radiant Warmer, Oxygen Hood, DQublc Surface Therapy Unit and Bi!lirubinometer.

2. Proposed Plan of Action for CT Scan and MRI on Turnkey basis

Policy decision has been ' taken by the départment that the ultra modern radio diagnostic
equipments like MRI, CT Scan, ngital X-Ray, Mammography machine are to be procured on turn-key
basis. The terms and conditions 'fo_i' !procuring these equipment are subject to providing technical expettise
like doctors, technicians for 3 ycz‘:r;'s and comprehensive maintenance for 5 years. The recurring cost for
maintenance and manpower for these equipments shall be borne by the concerning supplier. The
estimated cost of these installations shall be approximately between 17 to 19 crores including
technical manpower and compx’eilensive maintenance and site preparation.

MRI, CT scan & digital X-ray machine will be procured as per specifications & rates finalized” by
the BMHRC & AIIMS. 1
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" Construction and Renovation of the Hospital buildings (Total amount Rs. 1.90 crore)

PET]
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(Rs.in Lacs)
F Name of Name of Work Amount Cost Till Date Present status of
f . Hospitals ! Allocated | Estimate Expenditure works
[_4-‘ Jawahar Lal Waiting Space for Rs.20.00 Rs.19.97 Rs. 18.14 Work completed
i Nehru patients and their
i Hospital, Gas | attendants and
f Rehat, Bhopal | Construction of g
¥ / Cafeteria,
, Boundry wall & upgrdn. {;
I of main gate Rs.20.00 Rs.19.95 Rs. 12.06 Work completed |
,," Kemla Nehru | Waiting Space for Rs. 10.00 Rs. 9.85 Rs. 7.52 Work completed
_/ Hospital, Gas patients and their
/ Rehat, Bhopal | attendants and .
/ Construction of Cffeterla Rs.40.00 Rs.39.88 Rs.39.22 Work completed
Rs.
/‘ Khan Shakir 1. Construction of Rs.30.00 Rs.29.75 Rs.25.89 Work completed
'f Ali Khan Additional ward
Hospital. Gas | 2, Construction of Rs.10.00 Rs.5.73 Rs.4.16 Work completed
. Rahat, Bh()pal walt]ng space :
' Master Lal Construction of wing for Rs.10.00 Consiructed from
Singh Hospital, | pathology T.B. Lab. state budget
Gas Rahat, g
Bhopal ! ;
Pulmonary Construction of Rs.40.00 Rs.39.91 Rs.37.73 Work completed '
Madicine Additional Out Patient ;
Centre Gas Department at Maa
Rehat, Bhopal | Karma Devi Day Care
g Unit, Gas Relief, Bhopal,
¥ this modification was
done after approval from
Gol. ‘
Indira Gandhi | Renovation and Rs.10.00 Rs.10.00 Rs.10.00 Work completed. :
! Mahila Evam | Construction of ',
‘ Bal NICU/PICU this . 5
| Chikitsalaya, | modification wa$'done :
Gas Rahat, after approval from Gol. :
Bhopal 1
Jawahar Lal Providing ahd fixing MS Rs.9.54 Rs.9.54 After approval
Nehru tubular frame space truss from GOI no.
Hospital, Gas | at Court yart 21/30/2004.B.cell’
| Rahat, Bhopal : dated 28.02.2014
| ,' AA issued on
i ! 25.03.2014 work in
i ) progress ' .
kil Master Lal Construct.on of word at Rs.9.95° Rs.9.95 After approval
‘ Singh Hospital, | 1st flore * ! from GOI no.
E Gas Rahat, 21/30/2004.B.cell
! Bhopal dated 28.02.2014
I 2 AA issuedon
l ~ | /i , 25.03.2014 work in
| | A\ 'E
: * L4
f i
!
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S progress

'Khan Shakir Construction: of waiting R3.7.27 Rs.7.27 After approval

/1 Ali Khan space at 2nd flore from GOI no.
*| Hospital, Gas : ‘ 21/30/2004.B.cell
/| Rahat, Bhopal { dated 28.02.2014
* AA issued on
% 25.03.2014 work in
’ progress

| Total ; ’ Rs, 190.00 | Rs.201.80 Rs. 154.72

ANNEXURE - 1.3

Furniture and Fixtures (Total amount Rs. 1.15 crore)

The list of new hospital furniture replacement and up gradation of old furniture and fixtures has
bezn identified. It's under process, soon it will be procured and installed in various health institutions of
Ges Relief. Supply orders will be placed shortly. The amount allocated under the head of furniture and
fixtures will be utilized . -

Orders for supply of furniture worth Rs.69.05 lakh have been placed and supplied . Rate contract
of some of the hospital furniture are not available with LUN. As soon as rate contract is available orders
will be placed. <

ANNEXURE - 1.4

Strengthening of Medical Research and Development
' (Total amount Rs. 2.28 crore)

Since NIREH under ICMR starts functioning from february 2011 hence separate research wing is |
not required now. We propgse to divert this allocation for computerization (e-hospital) of 9 day care
centers. NIC asked to prepare and submit estimate :
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[ ~ Development of Community Centers for Yoga and Gymnasium
}& i (Total amount Rs. 3.68 crore)

/ ot ANN%U%Z.I -2

_ There is a provisiori of 10.20 lacs for each ward of 36 gas affected wards for development of
/ community centre for Yoga Health Centre. Due to Non availability of space in all 36 wards and in view
i of issues associated with the maintenance of said buildings, it was decided to construct a big community
i } centre cum yoga centre in 7 zones in 36 Gas affected Wards. This modification was done after approval

/ ' from Gol.
(Rs: in Lacs)

,f/ Name of the Name of Work Amount Cost . Till Date Present status of
/“4 Yoga Centre P Allocated -| Estimate | Expenditure works
f I —_v—oga centre | Construction of yoga | Rs. 368.00 | Rs.362.64 294.59
£ in 36 ward | centre and Gym
1. Vajpai Nagar B Rs.48.24 41.08 Completed
2; Chouksey Nagar B Rs.40.36 40.35 Completed
8: Central Library B Rs.65.01 62.84 Completed
A 4 Jeevan Jyoti - Rs.84.60 54.60 Work
i} Completed Final
b : _ bill is to be paid
5. Rajendra Nagar 3 Rs.45.19 39.62 Completed
6. Shahanshah Garden B Rs.29.79 20.31 Work
Completed Final
| ; < bill is t¢ be paid
i Shabri Nagar A Rs.49.45 | 3579 | Work
-, 18 ' Completed Final
bill is to be paid

g p————p——
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/ ? : ANNEXURE =2,
y /" Construction and Renovation of 16 School in Gas affected area i
/ i (Total amount Rs. 1.60 crore)
. /decided to upgrade Karond High  School into Higher. Secondary level at a Cost of
s /{61 Besides this additional class rooms will be constructed in the following schools as per estimated
; i Name of School Estimated Cost of | Expendifure Physical Progress
Additional Class | (Rs in Lacs) .
rooms (Rs in
Lacs)
_Primaly School, Chola '{ " 5.19 4.4 Work completed..
Middle School, Chola 5.19 Work completed.
Primary School, Arif Nagar 4.77 : work completed.
Middle School, Arif Nagar 4.77 e work completed.
Prinary School, Kelua Kalan-shifted to 10.34 6.58 Work Completed.
Sardar Patel School, Karond Bhopal :
Sardar Patel Middle School Karond 4.71 4.86
Primary School, Brijishia 5.19 4.64 Work Completed.
. Middle School, Brijishia 5.19 4.64 Work Completed.
i 9 Primary School, Dwarka Nagar 4.77 4.44 Work Completed.
: . . 10 Middle School, Dwarka Nagar 4.77 4.44 Work Completed.
{_, ) 11 Boys Middle School, Chandbad 4.77 4.22 Work Completed.
» 12 ﬁmaty School, Vijay Nagar 4,77 4.96 Work Completed.
!_..- 13 Primary School Ginnori 4.43 4.96 Work Completed. -
14| Middle School, Sanjay Nagar 10.38 7.08 Work Completed.
{5 | Sardar Patel School Campu€ 4.77 3.00 Work Completed.
! : 16 Sardar Patel High School Karond 79.41 77.68 Work Completed.
; | 163.42 150.73 | Balance 9.27 Lacks.
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ANNEXURE - 2.3

/' Construction of Sulabh Complex and providing modern dusthin in
' Gas affected area (Total amount Rs, 5.00 crore)

Work Order for providing 1000 Modern Dustbins and construction of 22 Sulabh Comp[ex has
f 'een given to the Bhopal Municipal Corporation. They have purchased 500 Modern Dustbins and which
is placed in the Gas Affected Wards. Municipal Corporation has identified 13 ‘locations for
construction of Sulabh Complex in the gas affected area. Out of which 10 have already been

completed and start functioning. Rest 3 (Nadra bus stand, Mandl by pass & fire stn. Pul bogda)are
also started. Rs. 5.00 cror¢’has been transferred to Municipal Corporation, Bhopal in 31 March, 2011.

tilization Certificate received.

Annexure-3

Economic Rehabilitation Programme

Government of India Ministry of Chemicals and Fertilizers, Department of Chemicals and
Petrochemicals vide its order No. 21/24/2010-B-cell dated 9th July 2010 sanctioned & released Central
assistance of Rs. 204.56 cr (on the basis of 75:25 Gol & GoMP) for implementation of new plan of action
of Rs. 272.75 Crores, for the rehabilitation of the victims of Bhopal Gas Tragedy.

2. In this new Plan of action Rs. 104.00 cr. were proposed for subsidy to the entrepreneurs to establish
their ventures in terms of :-
* Rs. 1.00 Lakh for each Gas Victims provided employment with a caping of 50% of total
capital investment. Rs. 100.00cr
» Establishment of marketing cell to promote the products made by Gas Victims. ‘

Rs. 2.00cr
U Establlshxnent of HR cell for placement of skilled Gas Victims at various industries and
Establishments. . , Rs. 2.00cr
2 ;

3. This Plan did not succeed as none of the organizations/entrepreneurs come forward for the assigned
schedules. |

4. The victims were in favour of employment rather then entrepreneurship. To ensure that economic
rehabilitation, as per the choice of the affected people it was decided to launch an entrepreneurship
training programme scheme with built its mandatory employment opportunity.

5. The department callcd for EOI for " Training cum employment/ placement". It followed a transparent
procedure for selectnon of the desired agency who would do this.

6. As a result training ar‘ld rehabilitation of gas victims has started and so far :-

Beneﬁciar‘ieé' Selected

s, Expressionbof _Iilterest Beneficiaries Trained Placement *
No. ' '
- 1 [ EOI-1 2130 2130 1605
. 2 JEOI-2 6585 6585 5492
4 | EOI-3 | 3840 3440 2203
1 Total 12555 12155 9300

them

H’IUT T el
axtwAtey §§ Ugd 03 haa!a fyam

Placement * | ] . Though the selected institutions have reported 9300 placements but 4411
placcments of 17 mstltutlons is under verification hence 3rd & final installment have not been paid to

Expenditure i_nm%‘rredﬁ'

AT | i
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ov. 2014 is Rs. 18.13 cr.
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